
CMRS Status Summary – July 2002 
Company  Issues 

26 - Complete Albemarle, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Galax, Grayson, Hampton, 
Hanover, Henrico, Henry, Isle of Wight, James City, 
Lynchburg, Martinsville, Newport News, Norfolk, 
Pittsylvania, Portsmouth, Powhatan, Richmond, Suffolk, 
VA Beach, Williamsburg & York. 

14 - > 6 months • PSAP Issue - Culpeper (wants NCAS only), Dinwiddie 
(paperwork), Gloucester (paperwork), Prince 
George (awaiting CRS) & Washington (awaiting 
maps from PSAP) 

• LEC Issue - Bedford (PANI), Charles City (Trunks), 
Southampton (Trunks) 

• Unknown - Franklin, Petersburg, Surry & Sussex 
• Pending Implementation - Mecklenburg & New Kent 

8 - < 6 months Amelia, Bristol, Brunswick, Colonial Heights, Emporia, 
Goochland, Lunenburg and Nottoway 

Alltel 
(6/2002) 
 

Phase II Reports Phase II deployment for 4th quarter 2002. 
5 - Complete Alexandria, Arlington, Fairfax, Loudoun & Prince William 
1 - > 6 months Stafford County 

AT&T  
(4/2002) 
 Phase II In negotiations with FCC on Consent Decree 

15 - Complete Arlington, Accomack, Alexandria, Bristol, Clarke, 
Culpeper, Fairfax County, Fauquier, Frederick, Loudoun, 
Northampton, Orange, Prince William, Washington & 
Winchester. 

8 - > 6 months • LEC Issues - Westmoreland (Trunks) 
• PSAP Issue - King George (PSAP Trunks), Lancaster 

(Trunks), Louisa (CPE Upgrade), Shenandoah (CPE 
Upgrade), Spotsylvania (PSAP did not order trunks), 
Stafford (Requested Delay to 5/02, was 3/02) & 
Warren (Trunks) 

3 - < 6 months Caroline, Page & Smyth 

Cingular 
(6/2002) 

Phase II Reports Phase II deployment in mid 2002. 
14 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 

Isle of Wight, James City, Newport News, Norfolk, 
Portsmouth, Prince William, Suffolk, VA Beach, & York 

13 - > 6 months • CPE Issues - Gloucester, Dinwiddie, Hopewell, New 
Kent, Petersburg, Prince George & Stafford 

• In progress - Sussex 
• Pending implementation - Emporia (TBD, was 5/02), 

Fauquier (7/02), Powhatan (7/02, was 5/02), 
Richmond (TBD was 12/01), Spotsylvania (7/02) & 
Williamsburg (7/02, was 2/02) 

4 - < 6 months Colonial Heights, Goochland & Greensville 

Nextel 
(6/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
5 - Completed Albemarle, Charlottesville, Roanoke, Roanoke County 

& Salem 
4 - > 6 months • CAS Issue – Frederick & Winchester 

• PSAP Issue – Radford & Montgomery 
4 - < 6 months Botetourt (1/03), Lynchburg, Rockbridge & Washington 

Nextel 
Partners 
(6/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
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39 - Complete Albemarle, Blacksburg, Charlottesville, Chesapeake, 

Chesterfield, Christiansburg, Clarke, Danville, Franklin 
County, Frederick, Hampton, Hanover, Harrisonburg, 
Henrico, Henry, Isle of Wight, James City, Lexington, 
Lynchburg, Martinsville, Montgomery, Newport News, 
Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan, 
Richmond, Roanoke, Roanoke County, Rockbridge, 
Rockingham, Salem, Shenandoah, Suffolk, VA Beach, 
Williamsburg, Winchester & York. 

6 - > 6 months • PSAP Issues - Louisa (PSAP CPE-6/02), Petersburg 
(PSAP Trunks), Pulaski (CPE, 7/02) & Radford (PSAP 
Trunks) 

• Pending Implementation - Bedford (7/02) & Hopewell 
(7/02, was 6/02) 

3 - < 6 months • Others – Botetourt (1/03), Fredericksburg (7/02 was 
6/02) & Spotsylvania (7/02 was 6/02) 

NTelos 
(6/2002) 

Phase II Reports Phase II deployment beginning in 3rd quarter of 
2002. 

16 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 
James City, Isle of Wight, Newport News, Norfolk, 
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach, 
Williamsburg & York. 

22 - > 6 months • Trunk Issue - Alexandria, Arlington, Culpeper, Fairfax, 
Fauquier, Hopewell, Loudoun (7/02), Prince William 
(8/02), Stafford & Winchester. 

• PSAP Issues – Louisa (6/02) 
• Pending Implementation - Charles City (7/02, was 

4/02), Dinwiddie (7/02, was 4/02), Emporia (7/02, was 
3/02), Fredericksburg (7/02 was 6/02), Gloucester 
(7/02, was 4/02), New Kent (7/02, was 3/02), 
Petersburg (8/02, was 4/02), Southampton (8/02, was 
4/02), Spotsylvania (8/02), Surry (7/02, was 4/02), 
Warren (7/02, was 4/02) 

9 - < 6 months Amelia (10/02), Brunswick (10/02), Colonial Heights 
(9/02), Farmville (8/02), Goochland (8/02), Greensville 
(9/02), Nottoway (8/02), Prince George (8/02, was 6/02) 
& Sussex (7/02 was 5/02) 

Sprint PCS 
(6/2002) 
 

Phase II 6/02 deployment - Alexandria, Arlington, Fairfax, 
Loudoun, Prince William 
6/02 deployment - Chesterfield, Richmond, Winchester 
7/02 deployment - Hampton, Norfolk, Portsmouth, VA 
Beach 
8/02 deployment - Newport News, Suffolk 
9/02 deployment - Henrico, York, James City, York  

Triton/Suncom 
(6/2002) 

31 - Complete Accomack, Albemarle, Charlottesville, Chesapeake, 
Chesterfield, Clarke, Emporia, Frederick, Hampton, 
Hanover, Harrisonburg, Henrico, Henry, Hopewell, Isle 
of Wight, James City, Lynchburg, Martinsville, Newport 
News, Norfolk, Northampton, Orange, Portsmouth, 
Powhatan, Richmond, Roanoke County, Rockingham, 
Suffolk, VA Beach, Williamsburg & York. 
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20 - > 6 months • PSAP Issues - Dinwiddie (CPE), Franklin, Gloucester 

(SALI), New Kent (CPE) & Southampton 
• Working to Implement - Bedford, Montgomery (7/02, 

was 2/02), Petersburg (7/02), Pittsylvania, Pulaski, 
Radford (7/02) & Stafford 

• Pending Implementation - Danville (7/02 was 5/02), 
Roanoke (7/02 was 6/02), Rockbridge (7/02, was 
2/02), Salem (7/02 was 6/02), Warren (7/02 was 
5/02), Winchester (7/02, was 4/02) 

14 - < 6 months Amelia, Botetourt (1/03), Caroline, Colonial Heights, 
Fluvanna, Fredericksburg, Goochland, Louisa, 
Mecklenburg, Nottoway, Prince George, Smyth, 
Spotsylvania, Sussex, Vinton, Washington & West 
Point. 

Phase II Not reported 
5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, & 

Martinsville 
9 - > 6 months • Trunk Issue – Christiansburg & Twin County 

• Ready to test – Patrick 
• Testing (7/02 was 6/02) – Bedford, Franklin County, 

Roanoke, Roanoke County, Rockbridge & Salem. 
3 - < 6 months Greene, Smyth, Vinton 

U.S. Cellular  
(6/2002) 

Phase II Not reported 
25 - Completed Accomack, Alexandria, Arlington, Chesapeake, 

Chesterfield, Danville, Fairfax, Fauquier, Hampton, 
Hanover, Henrico, James City, Loudoun, Newport News, 
Norfolk, Northampton, Pittsylvania, Portsmouth, 
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach, 
Williamsburg & York. 

33 - > 6 months • PSAP Issue - Gloucester (SALI) 
• Working - Carroll County (6/02), Bedford (7/02, was 

5/02), Emporia (7/02 was 5/02), Louisa (7/02 was 
6/02), Spotsylvania (7/02 was 6/02), and Stafford 
(7/02 was 6/02) 

• Pending Implementation - Charles City (7/02 was 
5/02), Charlotte County (7/02 was 5/02), 
Christiansburg (7/02 was 5/02), Dinwiddie (7/02 was 
5/02), Franklin (7/02 was 5/02), Greensville (7/02 was 
5/02), Hopewell (7/02 was 5/02), Isle of Wight (7/02 
was 5/02), Lancaster (7/02 was 6/02), Mecklenburg 
(7/02), Middlesex (7/02 was 5/02), Montgomery (7/02 
was 5/02), New Kent (7/02, was 5/02), Orange (7/02, 
was 2/02), Patrick (7/02 was 5/02), Petersburg (7/02 
was 5/02), Prince George (7/02), Prince William (7/02 
was 1/02), Pulaski (7/02 was 5/02), Roanoke (7/02 
was 5/02), Roanoke County (7/02 was 5/02), 
Rockbridge (7/02 was 1/02), Southampton (7/02 was 
5/02), Sussex (7/02 was 5/02), Washington (7/02 was 
1/02) & Westmoreland (7/02 was 5/02) 

4 - < 6 months Bristol (7/02), Farmville, Fredericksburg & Lunenburg 

Verizon 
Wireless 
(6/2002) 

Phase II Deployed - Chesapeake, James City, Hampton, 
Newport News, Suffolk & York 
Planned - 7/02 - Norfolk, Portsmouth, VA Beach 
7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico, 
Loudoun, Northampton, Prince William & Richmond 
9/02 - Chesterfield, Frederick, Roanoke & Roanoke 
County  

 

Page 3 



CMRS Status Summary – July 2002 
Virginia 
Cellular 
(6/2002) 

2 - > 6 months Pending Implementation - Harrisonburg & Rockingham – 
agreement issue with Verizon (no change) 

0 - Completed   
10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax, 

Fauquier, Loudoun, Prince William, Stafford & 
Warrenton (all planned by end of 7/02 was 1/02) 

VoiceStream 
(6/2002) 

0 - < 6 months **Note: New markets will roll out with Phase I and 
Phase II NSS if PSAP is ready. 
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